

VZCZCXRO2881  
PP RUEHDBU RUEHIK RUEHPOD RUEHPW RUEHYG  
DE RUEHBUL #3180 2630715  
ZNR UUUUU ZZH  
P 200715Z SEP 07  
FM AMEMBASSY KABUL  
TO RUEHC/SECSTATE WASHDC PRIORITY 0352  
INFO RUEATRS/DEPT OF TREASURY WASH DC  
RUCNAFG/AFGHANISTAN COLLECTIVE  
RUEHZG/NATO EU COLLECTIVE  
RUEKJCS/OSD WASHINGTON DC  
RUEKJCS/JOINT STAFF WASHINGTON DC  
RUEKJCS/SECDEF WASHINGTON DC  
RUEABND/DEA HQS WASHINGTON DC  
RHMFIUU/HQ USCENTCOM MACDILL AFB FL  
RHEHAAA/NATIONAL SECURITY COUNCIL WASHINGTON DC  
RUEAIIA/CIA WASHINGTON DC  
RHEFDIA/DIA WASHINGTON DC  
RUCPDOG/DEPT OF COMMERCE WASHINGTON DC  
RUCNDT/USMISSION USUN NEW YORK 4214  
RUEHFR/AMEMBASSY PARIS 2982  
RUEHML/AMEMBASSY MANILA 1614  
RUEHBY/AMEMBASSY CANBERRA 0274  
RUEHOT/AMEMBASSY OTTAWA 1394  
RUEHNE/AMEMBASSY NEW DELHI 7126  
RUEHJA/AMEMBASSY JAKARTA 0059  
RUEHRL/AMEMBASSY BERLIN 2110  
RUEHUL/AMEMBASSY SEOUL 0081  
RUEHLO/AMEMBASSY LONDON 3755  
RUEHKO/AMEMBASSY TOKYO 1953

UNCLAS KABUL 003180

SIPDIS

DEPT FOR SCA/FO, SCA/RA, AND SCA/A (A/S BOUCHER, GASTRIGHT, DEUTSCH)  
DEPT PASS AID/ANE, OPIC  
DEPT PASS USTR FOR GERBER AND KLEIN  
DEPT PASS OPIC FORZAHNISER  
DEPT PASS TDA FOR STEIN AND GREENIP  
CENTCOM FOR CG CFC-A, CG CJTF-76, POLAD, JICENT  
NSC FOR JWOD  
TREASURY FOR ABAUKOL, BDAHL, AND MNUGENT  
MANILA PLEASE PASS ADB/USED  
PARIS FOR OECD/ENERGY ATTACHE  
OSD FOR SHIVERS, SHINN  
COMMERCE FOR DEES, CHOPPIN, AND FONOVICH  
TOKYO ALSO FOR AID COUNSELOR AANENSON

SENSITIVE  
SIPDIS

E.O. 12958 N/A  
TAGS: [ENRG](#) [EFIN](#) [EPET](#) [ETRD](#) [KPWR](#) [EAID](#) [PGOV](#) [AF](#)  
SUBJECT: AF: Update: 100 MW Power Plant Project for Kabul

Sensitive but Unclassified

Reftel: Kabul 936 and previous

11. (SBU) On August 26, 2007 the Afghan Ministry of Energy and Water (MEW) sent a letter to USAID officially allocating a suitable site for the 100 MW Power Plant for Kabul. The site, designated landsite number #1130, (previously internally referenced as the "8/20" site as it was identified on August 20) is larger than previously proposed sites and close to existing power lines. Official title to the land is "in the works."

12. (SBU) As explained to USAID officials, a Ministry of Urban Development (MUD) committee must meet to approve the allocation of land to the project, determine that the allocation is for the good of the nation, and thereby nullify any physical claims on the land. Should landowners present themselves, the IROA is then responsible for compensating them. The minutes of the relevant MUD meeting have been published in Dari and shown to EmbOffs. An English translation is pending. The land issue now appears to be closed.

13. (SBU) The MEW has appointed a project liaison officer within the

Ministry to work with contractor LBG/BVI. The ministry also encouraged the contractor to begin moving equipment to the site. With this move, official police protection can be arranged for the project site. Based on the Ministry's suggestions, LBG/BVI has begun site preparation work. The government began site survey work September 18. The survey is expected to be completed by COB September 19. Once this work is complete, the contractor can begin de-mining and erecting a perimeter fence. This preparation work is expected to take three weeks to one month to complete.

13. (SBU) Despite the various difficulties the 100 MW Power Plant has encountered over the past year (reftels) the project appears to be only one week behind schedule. Adjustments may be possible once the site has been prepared and the contractor can review/revise work schedules and project officers expect to be able to make up the time. All three gensets have been ordered by the contractor and the first 67 MW of power from the plant (the first two gensets) is expected to begin flowing into the Kabul grid in January 2009.

Dell